

City of Dublin - 2025 Annual Street Resurfacing Project PJC4988

Slurry Seal Schedule MON June 30, PHASE 1

MAP	Street	Limits			SY
MAP 1	JOEY DARE CT	JACQUELINE ST	TO	EAST END	1,379
MAP 1	SARA ANN CT	SEENO ST	TO	EAST END	2,702
MAP 1	SCHAEFER HEIGHTS DR	DUBLIN BLVD	TO	KELLY CANYON DR	3,043
MAP 1	KELLY CANYON PL	SCHAEFFER HEIGHTS DR	TO	WEST END	2,310
MAP 1	KELLY CANYON CT	KELLY CANYON PL	TO	NORTH END	699
MAP 1	SCHAEFER HEIGHTS CT	KELLY CANYON DR	TO	NORTH END	1,063
MAP 2	REIMERS WY	KELLY CANYON DR	TO	MARSHALL CANYON DR	5,280
MAP 2	RED HILLS CT	REIMERS WY	TO	SOUTH END	469
MAP 2	REIMERS CT	REIMERS WY	TO	EAST END	1,467
MAP 2	RIDGELINE PL	MARSHALL CANYON DR	TO	WEST END	3,667
MAP 2	RIDGELINE CT	RIDGELINE PL	TO	NORTH END	788
MAP 2	MARSHALL CANYON CT	RIDGELINE PL	TO	NORTH END	788
MAP 2	MARSHALL CANYON DR	REIMERS WY	TO	RIDGELINE DR (NORTH)	3,970
					27,625

Slurry Seal Schedule TUE JULY 1, PHASE 1

MAP	Street	Limits			SY
MAP 1	KELLY CANYON DR	REIMERS WY	TO	SCHAEFFER HEIGHTS DR	2,687
MAP 1	BEAR CANYON CT	KELLY CANYON DR	TO	NORTH END	697
MAP 1	WILD HORSE CT	KELLY CANYON DR	TO	NORTH END	972
MAP 2	RIDGELINE DR	MARSHALL CANYON DR (NORTH)	TO	LILLY PAD LAKE CT	3,780
MAP 2	LILLY PAD LAKE CT	RIDGELINE DR	TO	EAST END	1,375
MAP 3	MOUNTAINRISE PL (AM/PM Split)	INSPIRATION CIR	TO	GALWAY CT/CLIFDEN CT	1,100
MAP 3	INSPIRATION CIR	MOUNTAINRISE PL	TO	10889 INSPIRATION CIR	3,900
MAP 6	NORFOLK PL	SOUTHWICK DR	TO	SOUTH END	2,098
MAP 6	SOUTHWICK CT	SOUTHWICK DR	TO	SOUTH END	1,447
MAP 6	PEPPERTREE RD	W VOMAC RD	TO	SHANNON AVE	3,872
MAP 6	VIA ZAPATA	HARLAN RD	TO	NORTH END	2,250
MAP 6	HARLAN RD	VIA ZAPATA	TO	PADRE WY	3,872
MAP 6	ZAPATA CT	VIA ZAPATA	TO	WEST END	627
					28,677

Slurry Seal Schedule WED JULY 2, PHASE 1

MAP	Street	Limits			SY
MAP 2	RIDGELINE DR	LILLY PAD LAKE CT	TO	MARSHALL CANYON DR (SOUTH)	4,213
MAP 1	KELLY CANYON DR	DUBLIN BLVD	TO	REIMERS WY	2,116
MAP 3	INSPIRATION CIR	10889 INSPIRATION CIR	TO	DRY CREEK DR	3,333
MAP 3	DRY CREEK DR	INSPIRATION CIR	TO	NORTH END	1,551
MAP 6	VIA ZAPATA	JUAREZ LN	TO	HARLAN RD	4,928
MAP 6	MARQUITA CT	VIA ZAPATA	TO	SOUTH END	623
MAP 6	LOS RANCHITOS CT	VIA ZAPATA	TO	WEST END	1,598
MAP 7	REGIO CT	CASTILIAN RD	TO	WEST END	1,171
MAP 7	SHANNON CT	SHANNON AVE	TO	SOUTH END	2,246
MAP 8	DUBLIN GREEN DR	PEPPERTREE RD	TO	WOODREN CT	3,973
MAP 8	DUBLIN GREEN CT	DUBLIN GREEN DR	TO	EAST END	636
MAP 8	SAINT RAYMOND CT	DUBLIN GREEN CT	TO	EAST END	1,199
					27,587

**Slurry Seal Schedule THURS JULY 3, PHASE 1**

MAP	Street	Limits			SY
MAP 5	ROLLING HILLS DR	ROTHSCHILD PL	TO	CHAMPAGNE PL	3,924
MAP 5	ROTHSCHILD CT	ROLLING HILLS DR	TO	WEST END	723
MAP 5	CHAMPAGNE PL	ROLLING HILLS DR	TO	EAST END	1,040
MAP 5	ROTHSCHILD PL	ROLLING HILLS DR	TO	SOUTH END	2,745
MAP 5	BRITTANY LN	ROLLING HILLS DR	TO	WEST END	2,631
MAP 5	CHAMPAGNE CT	ROLLING HILLS DR	TO	WEST END	1,144
MAP 7	MURIETTA CT	PEPPERTREE RO	TO	WEST END	1,507
MAP 7	JUAREZ LN	PEPPERTREE RD	TO	CASTILIAN RD	1,688
MAP 8	IGLESIA DR	CASTILIAN RD	TO	SANTO COURT	3,810
MAP 8	SOLEADO CT	IGLESIA DR	TO	NORTH END	1,402
MAP 8	CASTILIAN CT	CASTILIAN RD	TO	WEST END	712
MAP 4	CREEKSIDE CT	CREEKSIDE DR	TO	SOUTH END	896
MAP 4	VILLAGE VIEW CT	BRITTANY DR	TO	SOUTH END	827
MAP 7	ALTO WY	REGIO DR	TO	SOLANA DR	1,843
MAP 7	SOLANA DR	ALTO WY	TO	PEPPERTREE DR	2,489
					<b>27,381</b>

**Slurry Seal Schedule MON JULY 7, PHASE 1**

MAP	Street	Limits			SY
MAP 2	MARSHALL CANYON DR	DUBLIN BLVD	TO	REIMERS WY	4720
MAP 3	INSPIRATION CIR	DRY CREEK DR	TO	N/O BAY LAUREL ST	4,790
MAP 5	ROLLING HILLS DR	ROTHSCHILD PL	TO	SILVERGATE DR	6,876
MAP 5	MARTIN CANYON RD	ROLLING HILLS DR	TO	SOUTH END	733
MAP 4	BRITTANY DR	ROLLING HILLS DR	TO	NORTH END	10,193
MAP 4	SEINE CT	BRITTANY DR	TO	WEST END	431
					<b>27,743</b>

**Slurry Seal Schedule TUE JULY 8, PHASE 2**

MAP	Street	Limits			SY
MAP 3	INSPIRATION CIR	MOUNTAINRISE PL	TO	N/O BAY LAUREL ST	6,310
MAP 3	GEORGIAN OAKS CT	INSPIRATION CIR	TO	EAST END	1,326
MAP 3	BLOOMFIELD TERR	INSPIRATION CIR	TO	NORTH END	2,101
MAP 4	CREEKSIDE DR	BRITTANY DR	TO	8230 CREEKSIDE DR	6,755
MAP 4	VISTA PL	CREEKSIDE DR	TO	EAST END	431
MAP 8	IGLESIA DR	SANTO COURT	TO	CREEKSIDE DRIVE	2,790
MAP 8	OBISPO CT	IGLESIA DR	TO	EAST END	747
MAP 8	SANTO COURT	IGLESIA DRIVE	TO	WEST END	730
MAP 8	WOODREN CT	DUBLIN GREEN DR	TO	NORTH END	2,409
MAP 8	DUBLIN GREEN DR	WOODREN CT	TO	SILVERGATE DRIVE	1,234
MAP 7	REGIO DR	PEPPERTREE DR	TO	CASTILIAN DR	2,687
					<b>27,520</b>

Slurry Seal Schedule WED JULY 9, PHASE 2					
MAP	Street	Limits			SY
MAP 5	ROLLING HILLS DR	CHAMPAGNE PL	TO	CREEKSIDE DR	5,710
MAP 10	LANCASTER RD	YORK DR	TO	Ann Arbor way	2,583
MAP 10	LANCASTER CT	LANCASTER RD	TO	NORTH END	1,572
MAP 10	SPENCER CT	YORK DR	TO	NORTH END	973
MAP 10	YORK CT	YORK DR	TO	NORTH END	1,073
MAP 10	TORY WY	KING WY	TO	PRINCE DR	2,418
MAP 10	POST RD	KING WY	TO	PRINCE DR	1,619
MAP 10	HYDE CT	POST RD	TO	EAST END	1,811
MAP 10	PRINCE DR	POST RD	TO	AVON CT	2,270
MAP 10	HICKORY LN	POPLAR WY	TO	EDEN ST	3,438
MAP 10	OAK CT	HICKORY LN	TO	WEST END	527
MAP 10	POPLAR WY	PENN DR	TO	HICKORY LN	1,946
MAP 9	LEWIS AVE	VILLAGE PKWY	TO	PORTACE RD	1,457
					27,397

Slurry Seal Schedule THURS JULY 10, PHASE 2					
MAP	Street	Limits			SY
MAP 4	CREEKSIDE DR	8230 CREEKSIDE DR	TO	IGLESIA DR	4,732
MAP 13	CARBONDALE CIR	PANORAMA DR	TO	CARBONDALE CIR	5,174
MAP 13	CARBONDALE WY	SUNSET VIEW DR	TO	PANORAMA DR	3,311
MAP 14	N SPAGO DR	E CANTARA DR	TO	S SPAGO DR	3,033
MAP 14	S SPAGO DR	E CANTARA DR	TO	N SPAGO DR	2,997
MAP 14	AMATRICE W	CAPISTRELLO ST	TO	VALERIO STREET	1,778
MAP 14	VALERIO ST	CAPISTRELLO ST	TO	W CANTARA DR	1,920
MAP 15	AVANTI A/E	FORTEZZA CT	TO	POSITANO PKW	4,080
					27,025

Slurry Seal Schedule FRI JULY 11, PHASE2					
MAP	Street	Limits			SY
MAP 12	CYDONIA CT	SYRAH DR	TO	EAST END	4,803
MAP 11	BANGOR CT	WEST END	TO	KILLIAN ST	1,357
MAP 11	BELCARRA CT	KILLIAN ST	TO	EAST END	1,943
MAP 11	KILLIAN ST	CENTRAL PKWY	TO	ROSCOMMON WY	1,521
MAP 11	SEQUOIA AVE	WALNUT ST	TO	ASTERWOOD DR	2,644
MAP 11	REDWOOD AVE	LINDEN ST	TO	ASPEN ST	2,937
MAP 11	ASPEN ST	CENTRAL PKW	TO	SUMMER GLEN DR	2,866
MAP 13	PANORAMA DR	CENTRAL PKWY	TO	TABLE MOUNTAIN RD	6,580
MAP 13	PANORAMA CT	PANORAMA OR	TO	WEST END	522
MAP 13	PINO GRANDE DR	CENTRAL PKWY	TO	TWAIN HARTE RD	2,101
MAP 13	PANDORA WY	TWAIN HARTE RD	TO	PINO GRANDE DR	599
MAP 13	TWAIN HARTE DR	CENTRAL PKWY	TO	PANDORA WY	1,192
					29,065

Slurry Seal Schedule MON JULY 14, PHASE 2					
MAP	Street	Limits			SY
MAP 4	CREEKSIDE DR	IGLESIA DRIVE	TO	SILVERGATE DR	3,620
MAP 4	WILDCAT CT	CREEKSIDE DR	TO	SOUTH END	1,006
MAP 10	LANCASTER RD	Ann Arbor way	TO	PENN DR	2,583
MAP 10	UTICA CT	LANCASTER RD	TO	NORTH END	1,218
MAP 10	CORINTH CT	LANCASTER RD	TO	NORTH END	1,021
MAP 10	TYNE CT	PENN DR	TO	WEST END	780
MAP 10	PRINCE DR	AVON CT	TO	DUKE CT	4,671
MAP 10	AVON CT	PRINCE DR	TO	NORTH END	851
MAP 10	DUKE CT	KING WY	TO	SOUTH END	523
MAP 9	HEMLOCK ST	CEDAR LN	TO	SPRUCE LN	2,113
MAP 9	PINE CT	HEMLOCK ST	TO	WEST END	793
MAP 9	FIR CT	HEMLOCK ST	TO	EAST END	510
MAP 9	EBENSBURG LN	MAPLE DR	TO	CLARK AVE	6,933
MAP 9	ERIE CT	EDENSBURG LN	TO	SOUTH END	547
MAP 11	LINDEN ST	ASTERWOOD DR	TO	WINTERBROOK AVE	2,317
					29,486

**Slurry Seal Schedule TUE JULY 15, PHASE3**

MAP	Street	Limits			SY
MAP 12	CORSICA CT	SYRAH RD	TO	EAST END	1,596
MAP 12	SYRAH DR	CORSICA CT	TO	CYDONIA CT	6,013
MAP 15	FORTEZZA CT	AVANTI A\ E	TO	NORTH END	1,848
MAP 15	CONTRADA CT	FORTEZZA CT	TO	EAST END	1,177
MAP 15	AVANTI A\ E	VALENTANO DR	TO	FORTEZZA CT	2,251
MAP 15	FORINO DR	LA STRADA DR	TO	AVANTI A\ E	6,061
MAP 14	W CANTATA DR	POSTTANO PKW	TO	SCALA CT	1,050
MAP 14	CAPISTRELLO ST	LA STRADA OR	TO	W CANTARA DR	2,933
MAP 14	LA STRADA DR	POSITANO PKW	TO	E CANTARA DR	2,325
MAP 13	SUNSET VIEW DR	SUNSET VIEW CT	TO	TABLE MOUNTAIN RD	2,440
MAP 13	SUNSET VIEW CT	SUNSET VIEW DR	TO	SOUTH END	440
MAP 13	TABLE MOUNTAIN RD	SUNSET VIEW DR	TO	LOYALTON RD	1,577
					<b>29,711</b>

**Slurry Seal Schedule WED JULY 16, PHASE 3**

MAP	Street	Limits			SY
MAP 10	EDEN ST	KING WY	TO	POPLAR WY	2,979
MAP 10	ELM CT	EDEN ST	TO	EAST END	509
MAP 10	BIRCH CT	PENN DR	TO	EAST END	683
MAP 9	ALLEGHENY DR	PORTACE RD	TO	PORTACE RD	3,644
MAP 9	PFTT CT	ALLEGHENY DR	TO	EAST END	554
MAP 9	PORTAGE RD	ALLEGHENY LN	TO	LEWIS AVENUE	1,927
MAP 9	SPRUCE LN	CEDAR LN	TO	YORK DR	4,030
MAP 9	ASH CT	SPRUCE LN	TO	WEST END	374
MAP 9	MAPLE DR	PORTAGE RD	TO	CLARK AVE	6,280
MAP 9	PIKE CT	MAPLE DR	TO	WEST END	351
MAP 11	ASTERWOOD DR	WINTERBROOK AVE	TO	LINDEN ST	4,400
MAP 11	FOXFORD WY	ROSCOMMON WY	TO	O'RYAN ST	2,915
					<b>28,646</b>

**Slurry Seal Schedule THURS JULY 17, PHASE 3**

MAP	Street	Limits			SY
MAP 12	SYRAH DR	FALLON RO	TO	CORSICA CT	4,030
MAP 12	MCCORMICK CT	SYRAH RD	TO	EAST END	1,031
MAP 12	PINOT NOIR CT	SYRAH RD	TO	EAST END	1,257
MAP 15	MONTESE CT	PALAZZO DR	TO	EAST END	1,467
MAP 15	PALAZZO DR	VALENTANO DR	TO	AVANTI A\ E	3,527
MAP 15	HAGGERTY DR	FORINO DR	TO	AVANTI A\ E	5,526
MAP 14	LA VINA ST	W CANTARA DR	TO	VALLEY VISTA DR	6,435
MAP 14	E CANTARA DR	LA STRADA DR	TO	POSITANO PKWY	2,680
MAP 13	SUNSET VIEW DR	CENTRAL PKWY	TO	SUNSET VIEW CT	5,172
					<b>31,125</b>

Slurry Seal Schedule FRI JULY 18, PHASE 3

MAP	Street	Limits			SY
MAP 12	CYDONIA CT	FALLON RO	TO	SYRAH DR	4,804
MAP 11	GLYNNIS ROSE DR (Outside/Inside)	CENTRAL PKWY	TO	DUBLIN BLVD	3,031
MAP 11	ROSCOMMON WY	GLYNNIS ROSE DR	TO	The first drive way entrance	600
MAP 11	ROSCOMMON WY	FOXFORD WY	TO	KILLIAN ST	1,880
MAP 11	WALNUT ST	SUMMER GLEN DR	TO	WINTERBROOK AVE	2,827
MAP 11	WINTERBROOK AVE	WALNUT ST	TO	ASTERWOOD DR	3,707
MAP 10	KING WY	PENN DR	TO	DUKE CT	2,790
MAP 9	CEDAR LN	YORK DR	TO	SPRUCE LN	3,479
MAP 9	CEDAR CT	CEDAR LN	TO	WEST END	380
MAP 9	SAGE CT	YORK DR	TO	SOUTH END	425
MAP 9	PORTAGE RD	LEWIS AVENUE	TO	MAPLE DR	2,195
MAP 9	ELK CT	PORTAGE RD	TO	SOUTH ENO	544
					26,662

Slurry Seal Schedule MON JULY 21, PHASE 3

MAP	Street	Limits			SY
MAP 14	W CANTATA DR	SCALA CT	TO	E CANTARA DR	4,736
MAP 14	SCALA CT	W CANTARA DR	TO	SOUTH END	704
MAP 11	ASPEN ST	SUMMER GLEN DR	TO	PERSIMMON DR	3,430
MAP 11	ROSCOMMON WY	KILLIAN ST	TO	GLYNNIS ROSE DR	3,377
MAP 11	O'RYAN ST	ROSCOMMON WY	TO	329ff S/O ROSCOMMON WY	1,206
MAP 11	GLYNNIS ROSE DR (Outside/Inside)	CENTRAL PKWY	TO	DUBLIN BLVD	3,031
MAP 9	MAPLE DR	YORK DR	TO	PORTAGE RD	882
					17,366

**City of Dublin - 2025 Annual Street Resurfacing Project - Street List**

<u>Street</u>	<u>Limits</u>		<u>Slurry Date</u>
ALLEGHENY DR	PORTACE RD	TO PORTACE RD	Wednesday, July 16, 2025
ALTO WY	REGIO DR	TO SOLANA DR	Thursday, July 3, 2025
AMATRICE W	CAPISTRELLO ST	TO VALERIO STREET	Thursday, July 10, 2025
ASH CT	SPRUCE LN	TO WEST END	Wednesday, July 16, 2025
ASPEN ST	CENTRAL PKW	TO SUMMER GLEN DR	Friday, July 11, 2025
ASPEN ST	SUMMER GLEN DR	TO PERSIMMON DR	Monday, July 21, 2025
ASTERWOOD DR	WINTERBROOK AVE	TO LINDEN ST	Wednesday, July 16, 2025
AVANTI AVE	FORTEZZA CT	TO POSITANO PKW	Thursday, July 10, 2025
AVANTI AVE	VALENTANO DR	TO FORTEZZA CT	Tuesday, July 15, 2025
AVON CT	PRINCE DR	TO NORTH END	Monday, July 14, 2025
BANGOR CT	WEST END	TO KILLIAN ST	Friday, July 11, 2025
BEAR CANYON CT	KELLY CANYON DR	TO NORTH END	Tuesday, July 1, 2025
BELCARRA CT	KILLIAN ST	TO EAST END	Friday, July 11, 2025
BIRCH CT	PENN DR	TO EAST END	Wednesday, July 16, 2025
BLOOMFIELD TERR	INSPIRATION CIR	TO NORTH END	Tuesday, July 8, 2025
BRITTANY DR	ROLLING HILLS DR	TO NORTH END	Monday, July 7, 2025
BRITTANY LN	ROLLING HILLS DR	TO WEST END	Thursday, July 3, 2025
CAPISTRELLO ST	LA STRADA OR	TO W CANTARA DR	Tuesday, July 15, 2025
CARBONDALE CIR	PANORAMA DR	TO CARBONDALE CIR	Thursday, July 10, 2025
CARBONDALE WY	SUNSET VIEW DR	TO PANORAMA DR	Thursday, July 10, 2025
CASTILIAN CT	CASTILIAN RD	TO WEST END	Thursday, July 3, 2025
CEDAR CT	CEDAR LN	TO WEST END	Friday, July 18, 2025
CEDAR LN	YORK DR	TO SPRUCE LN	Friday, July 18, 2025
CHAMPAGNE CT	ROLLING HILLS DR	TO WEST END	Thursday, July 3, 2025
CHAMPAGNE PL	ROLLING HILLS DR	TO EAST END	Thursday, July 3, 2025
CONTRADA CT	FORTEZZA CT	TO EAST END	Tuesday, July 15, 2025
CORINTH CT	LANCASTER RD	TO NORTH END	Monday, July 14, 2025
CORSICA CT	SYRAH RD	TO EAST END	Tuesday, July 15, 2025
CREEKSIDE CT	CREEKSIDE DR	TO SOUTH END	Thursday, July 3, 2025
CREEKSIDE DR	BRITTANY DR	TO 8230 CREEKSIDE DR	Tuesday, July 8, 2025
CREEKSIDE DR	8230 CREEKSIDE DR	TO IGLESIA DR	Thursday, July 10, 2025
CREEKSIDE DR	IGLESIA DRIVE	TO SILVERGATE DR	Monday, July 14, 2025
CYDONIA CT	SYRAH DR	TO EAST END	Friday, July 11, 2025
CYDONIA CT	FALLON RO	TO SYRAH DR	Friday, July 18, 2025
DRY CREEK DR	INSPIRATION CIR	TO NORTH END	Wednesday, July 2, 2025
DUBLIN GREEN CT	DUBLIN GREEN DR	TO EAST END	Wednesday, July 2, 2025
DUBLIN GREEN DR	PEPPERTREE RD	TO WOODREN CT	Wednesday, July 2, 2025
DUBLIN GREEN DR	WOODREN CT	TO SILVERGATE DRIVE	Tuesday, July 8, 2025
DUKE CT	KING WY	TO SOUTH END	Monday, July 14, 2025
E CANTARA DR	LA STRADA DR	TO POSITANO PKWY	Thursday, July 17, 2025
EBENSBURG LN	MAPLE DR	TO CLARK AVE	Monday, July 14, 2025
EDEN ST	KING WY	TO POPLAR WY	Wednesday, July 16, 2025
ELK CT	PORTAGE RD	TO SOUTH ENO	Friday, July 18, 2025
ELM CT	EDEN ST	TO EAST END	Wednesday, July 16, 2025
ERIE CT	EDENSBURG LN	TO SOUTH END	Monday, July 14, 2025
FIR CT	HEMLOCK ST	TO EAST END	Monday, July 14, 2025
FORINO DR	LA STRADA DR	TO AVANTI AVE	Tuesday, July 15, 2025
FORTEZZA CT	AVANTI AVE	TO NORTH END	Tuesday, July 15, 2025
FOXFORD WY	ROSCOMMON WY	TO O'RYAN ST	Wednesday, July 16, 2025
GEORGIAN OAKS CT	INSPIRATION CIR	TO EAST END	Tuesday, July 8, 2025
GLYNNIS ROSE DR (Outside/Inside)	CENTRAL PKWY	TO DUBLIN BLVD	Friday, July 18, 2025
GLYNNIS ROSE DR (Outside/Inside)	CENTRAL PKWY	TO DUBLIN BLVD	Monday, July 21, 2025
HAGGERTY DR	FORINO DR	TO AVANTI AVE	Thursday, July 17, 2025

HARLAN RD	VIA ZAPATA	TO	PADRE WY	Tuesday, July 1, 2025
HEMLOCK ST	CEDAR LN	TO	SPRUCE LN	Monday, July 14, 2025
HICKORY LN	POPLAR WY	TO	EDEN ST	Wednesday, July 9, 2025
HYDE CT	POST RD	TO	EAST END	Wednesday, July 9, 2025
IGLESIA DR	CASTILIAN RD	TO	SANTO COURT	Thursday, July 3, 2025
IGLESIA DR	SANTO COURT	TO	CREEKSIDE DRIVE	Tuesday, July 8, 2025
INSPIRATION CIR	MOUNTAINRISE PL	TO	10889 INSPIRATION CIR	Tuesday, July 1, 2025
INSPIRATION CIR	10889 INSPIRATION CIR	TO	DRY CREEK DR	Wednesday, July 2, 2025
INSPIRATION CIR	DRY CREEK DR	TO	N/O BAY LAUREL ST	<u>Monday, July 7, 2025</u>
INSPIRATION CIR	MOUNTAINRISE PL	TO	N/O BAY LAUREL ST	Tuesday, July 8, 2025
JOEY DARE CT	JACQUELINE ST	TO	EAST END	Monday, June 30, 2025
JUAREZ LN	PEPPERTREE RD	TO	CASTILIAN RD	Thursday, July 3, 2025
KELLY CANYON CT	KELLY CANYON PL	TO	NORTH END	Monday, June 30, 2025
KELLY CANYON DR	REIMERS WY	TO	SCHAEFFER HEIGHTS DR	Tuesday, July 1, 2025
KELLY CANYON DR	DUBLIN BLVD	TO	REIMERS WY	Wednesday, July 2, 2025
KELLY CANYON PL	SCHAEFFER HEIGHTS DR	TO	WEST END	Monday, June 30, 2025
KILLIAN ST	CENTRAL PKWY	TO	ROSCOMMON WY	Friday, July 11, 2025
KING WY	PENN DR	TO	DUKE CT	Friday, July 18, 2025
LA VINA ST	W CANTARA DR	TO	VALLEY VISTA DR	Thursday, July 17, 2025
LA STRADA DR	POSITANO PKW	TO	E CANTARA DR	Tuesday, July 15, 2025
LANCASTER CT	LANCASTER RD	TO	NORTH END	Wednesday, July 9, 2025
LANCASTER RD	YORK DR	TO	Ann Arbor way	Wednesday, July 9, 2025
LANCASTER RD	Ann Arbor way	TO	PENN DR	Monday, July 14, 2025
LEWIS AVE	VILLAGE PKWY	TO	PORTACE RD	Wednesday, July 9, 2025
LILLY PAD LAKE CT	RIDGELINE DR	TO	EAST END	Tuesday, July 1, 2025
LINDEN ST	ASTERWOOD DR	TO	WINTERBROOK AVE	Monday, July 14, 2025
LOS RANCHITOS CT	VIA ZAPATA	TO	WEST END	Wednesday, July 2, 2025
MAPLE DR	PORTAGE RD	TO	CLARK AVE	Wednesday, July 16, 2025
MAPLE DR	YORK DR	TO	PORTAGE RD	Monday, July 21, 2025
MARQUITA CT	VIA ZAPATA	TO	SOUTH END	Wednesday, July 2, 2025
MARSHALL CANYON CT	RIDGELINE PL	TO	NORTH END	Monday, June 30, 2025
MARSHALL CANYON DR	REIMERS WY	TO	RIDGELINE DR (NORTH)	Monday, June 30, 2025
MARSHALL CANYON DR	DUBLIN BLVD	TO	REIMERS WY	<u>Monday, July 7, 2025</u>
MARTIN CANYON RD	ROLLING HILLS DR	TO	SOUTH END	<u>Monday, July 7, 2025</u>
MCCORMICK CT	SYRAH RD	TO	EAST END	Thursday, July 17, 2025
MONTESE CT	PALAZZO DR	TO	EAST END	Thursday, July 17, 2025
MOUNTAINRISE PL (AM/PM Split)	INSPIRATION CIR	TO	GALWAY CT/CLIFDEN CT	Tuesday, July 1, 2025
MURIETTA CT	PEPPERTREE RO	TO	WEST END	Thursday, July 3, 2025
N SPAGO DR	N SPAGO DR	TO	S SPAGO DR	Thursday, July 10, 2025
NORFOLK PL	SOUTHWICK DR	TO	SOUTH END	Tuesday, July 1, 2025
O'RYAN ST	ROSCOMMON WY	TO	329Ft S/O ROSCOMMON	Monday, July 21, 2025
OAK CT	HICKORY LN	TO	WEST END	Wednesday, July 9, 2025
OBISPO CT	IGLESIA DR	TO	EAST END	Tuesday, July 8, 2025
PALAZZO DR	VALENTANO DR	TO	AVANTI AVE	Thursday, July 17, 2025
PANDORA WY	TWAIN HARTE RD	TO	PINO GRANDE DR	Friday, July 11, 2025
PANORAMA CT	PANORAMA OR	TO	WEST END	Friday, July 11, 2025
PANORAMA DR	CENTRAL PKWY	TO	TABLE MOUNTAIN RD	Friday, July 11, 2025
PEPPERTREE RD	W VOMAC RD	TO	SHANNON AVE	Tuesday, July 1, 2025
PITT CT	ALLEGHENY DR	TO	EAST END	Wednesday, July 16, 2025
PIKE CT	MAPLE DR	TO	WEST END	Wednesday, July 16, 2025
PINE CT	HEMLOCK ST	TO	WEST END	Monday, July 14, 2025
PINO GRANDE DR	CENTRAL PKWY	TO	TWAIN HARTE RD	Friday, July 11, 2025
PINOT NOIR CT	SYRAH RD	TO	EAST END	Thursday, July 17, 2025
POPLAR WY	PENN DR	TO	HICKORY LN	Wednesday, July 9, 2025
PORTAGE RD	ALLEGHENY LN	TO	LEWIS AVENUE	Wednesday, July 16, 2025
PORTAGE RD	LEWIS AVENUE	TO	MAPLE DR	Friday, July 18, 2025

POST RD	KING WY	TO	PRINCE DR	Wednesday, July 9, 2025
PRINCE DR	POST RD	TO	AVON CT	Wednesday, July 9, 2025
PRINCE DR	AVON CT	TO	DUKE CT	Monday, July 14, 2025
RED HILLS CT	REIMERS WY	TO	SOUTH END	Monday, June 30, 2025
REDWOOD AVE	LINDEN ST	TO	ASPEN ST	Friday, July 11, 2025
REGIO CT	CASTILIAN RD	TO	WEST END	Wednesday, July 2, 2025
REGIO DR	PEPPERTREE DR	TO	CASTILIAN DR	Tuesday, July 8, 2025
REIMERS CT	REIMERS WY	TO	EAST END	Monday, June 30, 2025
REIMERS WY	KELLY CANYON DR	TO	MARSHALL CANYON DR	Monday, June 30, 2025
RIDGELINE CT	RIDGELINE PL	TO	NORTH END	Monday, June 30, 2025
RIDGELINE DR	MARSHALL CANYON DR (NORTH)	TO	LILLY PAD LAKE CT	Tuesday, July 1, 2025
RIDGELINE DR	LILLY PAD LAKE CT	TO	MARSHALL CANYON DR (SOUTH)	Wednesday, July 2, 2025
RIDGELINE PL	MARSHALL CANYON DR	TO	WEST END	Monday, June 30, 2025
ROLLING HILLS DR	ROTHSCHILD PL	TO	CHAMPAGNE PL	Thursday, July 3, 2025
ROLLING HILLS DR	ROTHSCHILD PL	TO	SILVERGATE DR	Monday, July 7, 2025
ROLLING HILLS DR	CHAMPAGNE PL	TO	CREEKSIDE DR	Wednesday, July 9, 2025
ROSCOMMON WY	GLYNNIS ROSE DR	TO	The first drive way entrance	Friday, July 18, 2025
ROSCOMMON WY	FOXFORD WY	TO	KILLIAN ST	Friday, July 18, 2025
ROSCOMMON WY	KILLIAN ST	TO	GLYNNIS ROSE DR	Monday, July 21, 2025
ROTHSCHILD CT	ROLLING HILLS DR	TO	WEST END	Thursday, July 3, 2025
ROTHSCHILD PL	ROLLING HILLS DR	TO	SOUTH END	Thursday, July 3, 2025
S SPAGO DR	E CANTARA DR	TO	N SPAGO DR	Thursday, July 10, 2025
SAGE CT	YORK DR	TO	SOUTH END	Friday, July 18, 2025
SAINT RAYMOND CT	DUBLIN GREEN CT	TO	EAST END	Wednesday, July 2, 2025
SANTO COURT	IGLESIA DRIVE	TO	WEST END	Tuesday, July 8, 2025
SARA ANN CT	SEENO ST	TO	EAST END	Monday, June 30, 2025
SCALA CT	W CANTARA DR	TO	SOUTH END	Monday, July 21, 2025
SCHAEFER HEIGHTS DR	DUBLIN BLVD	TO	KELLY CANYON DR	Monday, June 30, 2025
SCHAEFER HEIGHTS CT	KELLY CANYON DR	TO	NORTH END	Monday, June 30, 2025
SEINE CT	BRITTANY DR	TO	WEST END	Monday, July 7, 2025
SEQUOIA AVE	WALNUT ST	TO	ASTERWOOD DR	Friday, July 11, 2025
SHANNON CT	SHANNON AVE	TO	SOUTH END	Wednesday, July 2, 2025
SOLANA DR	ALTO WY	TO	PEPPERTREE DR	Thursday, July 3, 2025
SOLEADO CT	IGLESIA DR	TO	NORTH END	Thursday, July 3, 2025
SOUTHWICK CT	SOUTHWICK DR	TO	SOUTH END	Tuesday, July 1, 2025
SPENCER CT	YORK DR	TO	NORTH END	Wednesday, July 9, 2025
SPRUCE LN	CEDAR LN	TO	YORK DR	Wednesday, July 16, 2025
SUNSET VIEW CT	SUNSET VIEW DR	TO	SOUTH END	Tuesday, July 15, 2025
SUNSET VIEW DR	SUNSET VIEW CT	TO	TABLE MOUNTAIN RD	Tuesday, July 15, 2025
SUNSET VIEW DR	CENTRAL PKWY	TO	SUNSET VIEW CT	Thursday, July 17, 2025
SYRAH DR	CORSICA CT	TO	CYDONIA CT	Tuesday, July 15, 2025
SYRAH DR	FALLON RO	TO	CORSICA CT	Thursday, July 17, 2025
TABLE MOUNTAIN RD	SUNSET VIEW DR	TO	LOYALTON RD	Tuesday, July 15, 2025
TORY WY	KING WY	TO	PRINCE DR	Wednesday, July 9, 2025
TWAIN HARTE DR	CENTRAL PKWY	TO	PANDORA WY	Friday, July 11, 2025
TYNE CT	PENN DR	TO	WEST END	Monday, July 14, 2025
UTICA CT	LANCASTER RD	TO	NORTH END	Monday, July 14, 2025
VALERIO ST	CAPISTRELLO ST	TO	W CANTARA DR	Thursday, July 10, 2025
VIA ZAPATA	HARLAN RD	TO	NORTH END	Tuesday, July 1, 2025
VIA ZAPATA	JUAREZ LN	TO	HARLAN RD	Wednesday, July 2, 2025
VILLAGE VIEW CT	BRITTANY DR	TO	SOUTH END	Thursday, July 3, 2025
VISTA PL	CREEKSIOE DR	TO	EAST END	Tuesday, July 8, 2025
W CANTATA DR	POSTTANO PKW	TO	SCALA CT	Tuesday, July 15, 2025
W CANTATA DR	SCALA CT	TO	E CANTARA DR	Monday, July 21, 2025



WALNUT ST	SUMMER GLEN DR	TO	WINTERBROOK AVE	Friday, July 18, 2025
WILD HORSE CT	KELLY CANYON DR	TO	NORTH END	Tuesday, July 1, 2025
WILDCAT CT	CREEKSIDE DR	TO	SOUTH END	Monday, July 14, 2025
WINTERBROOK AVE	WALNUT ST	TO	ASTERWOOD DR	Friday, July 18, 2025
WOODREN CT	DUBLIN GREEN DR	TO	NORTH END	Tuesday, July 8, 2025
YORK CT	YORK DR	TO	NORTH END	Wednesday, July 9, 2025
ZAPATA CT	VIA ZAPATA	TO	WEST END	Tuesday, July 1, 2025