

DUBLIN BOULEVARD PRELIMINARY CONSTRUCTION SCHEDULE & PHASING

Phase 1A DSRSD Pump Relocation

Late March 2017 to September 2017

Maintain 1 lane in both directions at all times

Hours Sun-Fri 9 PM to 6 AM

Phase 1B Utility Undergrounding

Late March 2017 to September 2017

Maintain 1 lane in both directions at all times

Hours Sun-Fri 8 PM to 6 AM

Phase 2 Street Improvements

September 2017 to December 2018

Maintain 1 lane in both directions at all times

Hours Sun-Fri 8 PM to 6 AM

